ANCHOR
QEA &

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

April 15, 2015

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  March 2015 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in March 2015 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e March 7 - Anchor QEA notified EPA and DEQ that NW Natural will be re-starting the
upland source control hydraulic control and containment (HC&C) system at the Gasco
site on Tuesday March 10 and continue to collect distributed temperature sensing (DTS)
data in the focused investigation area per the EPA-approved Work Plan to evaluate

offshore seepage during pumping of the system.

e March 9 - DEQ approved re-starting the HC&C system.
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e March 16 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e March 27 — Anchor QEA performed the monthly visual monitoring of the shoreline area

in the direct vicinity of the pilot cap.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the April monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e Perform diver inspection of the remainder of the DTS fiber optic cable alignment in the

focused investigation area and complete the focused investigation data collection.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

NW Natural remains ready at EPA’s convenience to meet with EPA to discuss the path forward
for the Gasco Sediments Site. Please contact the undersigned if you have any questions or

require additional information.

Sincerely,
Ryan Barth, P.E.

Project Manager
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Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

March 27, 2015 Project Number: 000029-02.36 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 9)— March 2015

Time
Observation
Concluded:

March 27, 2015 @ 11:00 March 27, 2015 @ 12:00

Partly cloudy, 56° Fahrenheit, north wind @ 0-2 knots.

Very little wave action (0.1 — 0.2 feet in height)

.

Tidal Conditions:

Willamette River level on 3/27/15 ranged in elevation from 6.14 to 7.29 feet.
The Willamette River level during photos was approximately 7.21 feet
measured at 11:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, a barge and two tug boats were tied at the dock and
the Fuel and Marine Marketing (FAMM) containment boom was placed
around the barge and tug boats. Two buoys that identify the cap area to
mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview is shown in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently above the extent of sediment cap (3/27/15):

Photo 2 - FAMM oil boom around barge and tug boats. Mariner warning buoys in place across pilot cap
area. (3/27/15):
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Photo 3 — Conditions immediately downriver of cap area (3/27/15):
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